Cost Orig Activity Early Early 2000 2001
Code Dur Description Start Finish SEP | OCT | NOV DEC JAN
Plans/Engineering Plans/Engineering
3301038 | 2 |Sjte Health & Safety Plan 15SEPOO™ | 16SEPOO Site Health & Spfety Plan
33010313 2 |General Site Work Plan 15SEP00* 16SEP0O General Site Work Plan
=
33010314 2 |Contractor Quality Control Plan 15SEPO0* 16SEP0O Contractor Qiality Control Plan
33010330 | 18 || andfill Cap Design 16SEPOO" | 0SOCTO0 Landfill Cap Depign
| |
33010342 1 |PreCon/Mutual Understanding Meeting 27SEP00* 27SEP0O PfeCon/Mutual Understanding Mepting
]
33210605 48 |Fi i ; i 04NOV00 03JANOL Progress t i ivi i i
Field Activity Report (Draft/Review/Final) date line Field Activity Report (Draft/Review/Final)
ine---1 | l
| |
Field Field
33030200 | 7 [Clearing & Grubbing 16SEPO0™ | 23SEPO0 Clearing & Grybbing
E—
33010100 18 Mob of Construction Equipment 16SER0O* 060CT00 Mob of Congtryiction Equipment
| |
3322060 | 48* | Construction Equipment 16SEPOO* 10NOVO0 Construction| Equipment
I ]
33220700 | 48* | Health & Safety Equipment 16SEPOO" | 10NOVOO Health & Safety Equipment
I ]
332000 | 48* | Temporary Construction Facilities 16SEPO0* 10NOVOO Temporary Copstruction Facilities
| |
33010491 54* S|te Surveying 16SEPOO* 17NOV00 Site Surveying
I ]
33030307 2 |Initial Grading 17SEPOO* 18SEP00 Initial GradiLg
33080500 | 23 ||andfill Cap Foundation Layer 19SEPO0* 140CT00 Landfill Clag Foundation Layer
| |
]
Data Date 14SEPOO|EFAT - T025 Sheet 1 of 2 | |
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Cost Orig Activity Early Early 2000 2001
Code Dur Description Start Finish SEP | OCT NOV DEC JAN
Field Field
33010490 2 | Utility Location (Incl.Sheet Pile Wall) 060CT00 070CTO00 Utility Location (Incl.Sheet Pile Wall)
=
33020400 5 |Monitoring Well Repair/Adjustments 060CT00 110cT00 Monitoring Well Repair/Agljustments
 I—
33080508 | 13 || andfill Cap Geosynthetic Layers le0CTO0 | 300CTO0 Landfill Cap Ggosynthetic Layers
| I—
33080509 | 13 |Landfill Cap Vegetative Cover Layer 200CT00 03NOVO0 Landfill Cap Vegetative Cover Layer
| I—
33210400 5 |Demob of Construction Equipment 04NOV00 09NOVOD Demob of Construction Equipment
 I—
83200401 |2 1] andfill Cap Hydroseeding OBNOVOD | O7NOV00 Landfill Cap Hydroseeding
=
33192200 5 |Waste Disposal 06NOV00 10NOV00 Waste Disposal
—
Management Management
3220102 | 91* | Project Management 15SEPO0T | 03JAROL Project Manapment
[ ]
s2004 | 91* | Cost/Schedule Engineer 15SEPOO* 03JANOL Cost/Schedule Engineer
[ ]
33010334 | 48* | Procurement Activity 16SEPO0™ | 1ONOVOD Procurement Activity
| |
33220290 48* Project Support 16SEPOO* 10NOV00 PI’OjECt SUp[ oft
| |
33220517 | 48* | Personnel Vehicles 16SEPOO* 10NGVO0 Personnel VEHjicles
| |
33220100 | 59* | Supervision/Management 16SEPOO" | 25NOVOO SupervisionfManagement
I ]
33010343 | 1 |Internal Kick-Off Meeting 27SEPOO® 27SERO0 Internal Kick-Off Meeting
o
33010335 6 |Construction Scheduling/Project Setup 28SEP00* 040CT00 Lopstruction Scheduling/Project(Setup
| |
33992010 | 48 |Buyer Closeout 04NOVOO 03JANOL Buyer Closeout
| |
33992011 | 48 |Technical Closeout 04NOV00 03JANOL Technical Closeout
| |
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